

Register of Procurement Decisions - Surrey Downs CCGs

Service	Description	Status	GB or CinC approval of preferred provider	Contract Mobilisation	Contract Start Date	Comment: SDCCG
Continuing Health Care (CHC)	Fast Track services	ONGOING				Market engagement events held. 'discussions ongoing re process and documentation, publication date TBC
Acquired Brain Injury (ABI)		ONGOING				awaiting final Commercial Offer detail prior to publication of the procurement
Domiciliary Care		PLANNED				
LD Care At Home		PLANNED				
Tele-care / Tele-health (BCF)		PLANNED				
Tele-Dermatology Service		ONGOING	Nov-16	Feb-17	Mar-17	Planned Care - Oliver McKinley
Non-Emergency Patient Transport Service (PTS)		?				Service contracted with ESTH (block), contract to end 19th Dec 16
Community Services	Adult Services	PLANNED	August, 2016	October 2017 to March 2018	1st April 2018	Project Timeline TBC. Lorna Hart Prog Mgr
External Audit		PLANNED			1st April 2017	
Wheelchairs		PLANNED			1st April 2018	Joint Surrey Procurement for Apr 17. Lead CCG still to be agreed.

Abbreviations

CFP - Commissioning, Finance & Performance Committee

GB - Governing Body

CiC - Committee in Common

PQQ - Pre Qualification Questionnaire

ITT - Invitation To Tender